
From: Gary Moore
To: Halasz, Stephen (Austin,TX-US)
Cc: Arredondo, Alonzo; rbergner@rfblaw.net
Subject: RE: Falcon Refinery Federal Superfund Site - Weekly Progress Reports
Date: 01/30/2012 09:44 AM

Stephen:

Thanks for the additional information.  I still want the floating roof in Tank 12 to be
 removed, remaining sludge removed, and the tank to have the API inspection done
 on it without delay.  In fact, I want a schedule for both Tank 12 and 30 by the end
 of this week.  Also, the schedule that you will provided will be an expedited schedule
 to get these two tanks completed as quickly as humanly possible.

Also, I want to know when the water treatment equipment will be on-site and
 treatment being conducted.  I hope that you guys have scheduled this treatment
 equipment to be delivered this week and set up with treatment being initiated by
 next week.

Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

▼ "Halasz, Stephen (Austin,TX-US)" ---01/30/2012 08:02:54 AM---Gary, Tank 12 has
 both an external roof and a floating roof.  Unlike Tanks 7, 10, 26 and 27 the exte

From:    "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>
To:    Gary Moore/R6/USEPA/US@EPA, "Arredondo, Alonzo"
 <AArredondo@trcsolutions.com>, "rbergner@rfblaw.net"
 <rbergner@rfblaw.net>
Date:    01/30/2012 08:02 AM
Subject:    RE: Falcon Refinery Federal Superfund Site - Weekly Progress
 Reports

Gary,

Tank 12 has both an external roof and a floating roof.  Unlike
 Tanks 7, 10, 26 and 27 the external roof on Tank 12 is in good
 shape so there's no concern about rainfall entering that tank. 
 Also the amount of material left in that tank is negligible.  

I do share your concern about Tank 30, which is only an external
 floater and we will have an answer for you this week about the
 construction schedule.  

-----Original Message-----
From: Gary Moore [mailto:Moore.Gary@epamail.epa.gov] 
Sent: Friday, January 27, 2012 7:00 PM
To: Arredondo, Alonzo; rbergner@rfblaw.net; Halasz, Stephen
 (Austin,TX-US)
Subject: Re: Falcon Refinery Federal Superfund Site - Weekly
 Progress Reports

*9566779*
9566779



All

I want to know when the roof of 30 and 12 are going to be removed
 to get to the remaining sludge in the tanks.  I want this done
 fairly quickly as spring rains will add additional water to the
 tanks.  I am being patient now but I am starting to get upset
 because I see nothing about getting the roofs removed to get
 remaining sludge out.

Gary

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

----- Original Message -----
From: "Arredondo, Alonzo" [AArredondo@trcsolutions.com]
Sent: 01/27/2012 06:19 PM EST
To: "rbergner@rfblaw.net" <rbergner@rfblaw.net>; "Halasz, Stephen
 (Austin,TX-US)" <SHalasz@trcsolutions.com>; Gary Moore
Subject: Falcon Refinery Federal Superfund Site - Weekly Progress
 Reports

Gary,

Please find attached the Weekly Progress Reports for the Falcon
 Refinery.
Please contact me if you have any questions.

Alonzo G. Arredondo
Senior Geologist
TRC Environmental Corp.




